

P08 – AI-Powered Research Assistant**Group Formal Tag:** SOFT3888_TU08_01**Tutor Name:** Michael de Francesco**Client Name:** Bocheng Han**Group members details**

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Joshua Morton	530500735	jmor4801	Programmer
2	Prithish Lahiri	530609175	plah4259	Doomsayer, Programmer
3	Fiona Lee	540880966	flee0409	Manager, Programmer
4	Kang Le Charles Lim	540375026	klim0039	Customer Liaison, Programmer
5	Felicia Chen	530532079	lche6131	Tracker, Programmer
6	Xiyuan Pan	530667566	xpan0988	Tester, Programmer

Attendances: *Joshua Morton, Prithish Lahiri, Fiona Lee, Kang Le Charles Lim, Felicia Chen, Xiyuan Pan*Apologies: *None*

Submission Date: _____

Weekly Group Meeting Minutes

Time: 11 August 2026

Venue: J02.03.315 PNR Building Learning Studio 315

Meeting Minute Taker: Fiona Lee

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	1. Contacted the client 2. Completed the Group Contract	1. Email sent to client & waiting for response 2. Submit Group Contract to Canvas	Joshua Morton	
2	What is in progress?	Prior research of company and project scope	Individual re-search and set a meeting for group discussion	Everyone	
3	What is working well?	Discussion is going well and everyone is involved		Everyone	
4	What needs improvement?	-			
5	Reminders	-			
6	What needs to be completed before the next meeting?	Brief research regarding the company and project		Everyone	
7	What's Next	Project proposal and scope completion (meeting)		Everyone	

Main Discussions

[What we have discussed during the meeting with client, an example could be found as follows.]

- Assigned Extreme Programming (XP) roles across group members for Weeks 2–5.
- Discussed team scheduling constraints and agreed on establishing a consistent recurring internal meeting slot.
- Outlined an internal prep agenda to align team questions and objectives prior to holding the first formal meeting with the client (Bocheng Han).

Key Takeaways

[Key points we can take/learn/conclude from the meeting, an example could be found as follows.]

- Use when2meet.com to find everyone's common time for a meeting
- An internal discussion must be done prior to the client meeting to ensure a unified approach and structured questions.

What Happened

- Project allocation confirmed for P08 – AI-Powered Research Assistant.
- Group Contract finalized and XP roles established.

What's Next

[Actions for the coming weeks, an example could be found as follows.]

Note: Each action must be tagged with one person's name and include a deliverable.]

- ☐ Everyone is responsible for conducting preliminary domain research and listing 2–3 questions for the client on a shared document prior to the next internal meeting. Donald is responsible for ensuring the codebase on github will compile correctly by next week.
- ☐ Joshua is responsible for submitting group contract and deed poll on canvas

Weekly Group Meeting Minutes

Time: 13 August 2026

Venue: Zoom meeting

Meeting Minute Taker: Felicia Chen

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
---	-------------	-----------------------	-----------------	------	----------------------

1	What has been completed?	1. Reviewed the project brief and clarified the main objectives and proposed features. 2. Discussed possible approaches for paper search, ranking, researcher profiles and AI-assisted research. 3. Prepared a list of questions and requirements to clarify with the client. 4. Completed preliminary research into Vecton AI and its potential context for the project.	Consolidate the preliminary findings and client questions before the first client meeting.	Everyone	No immediate escalation.
2	What is in progress?	The team is refining its understanding of the Australian Researcher Directory and paper	Continue preliminary research and identify assumptions that need to be confirmed with the client.	Everyone	The scope and definition of the Australian Researcher Directory need further clarification.

		discovery components.			
3	What is working well?	Team members have completed initial research and are contributing to the preparation for the client meeting.	Continue sharing research findings and preparing a consistent set of questions for the client.	Everyone	No immediate escalation
4	What needs improvement?	The client was initially unable to confirm our group's project allocation. The team contacted the tutor by email to clarify the allocation, which delayed the client meeting.	Carry the first client meeting over to Week 3 and complete the meeting as soon as possible.	Everyone	The delay has limited the team's ability to confirm requirements and finalise the initial project direction.
5	Reminders	The project scope is relatively broad. RAG and GraphRAG are currently considered possible approaches rather than confirmed requirements.	Keep the technical approach flexible until the client requirements are clarified.	Everyone	Client confirmation is needed regarding MVP priorities and the expected role of RAG/GraphRAG.
6	What needs to be completed before the next meeting?	The team needs to prepare for the first client meeting and consolidate the preliminary investigation.	Finalise the client questions, initial MVP proposal and high-level project direction before the Week 3 meeting.	Everyone	Client input is required to validate the proposed scope and priorities.
7	What's Next	The first client meeting is planned for Week 3. Key topics	Attend the client meeting and use the feedback to	Everyone	Confirm the client's expectations, target

		include target users, MVP priorities, researcher definition, data sources and technical constraints.	refine the system design and development plan.		users, MVP scope, data requirements and deployment/technical constraints.
...					

Main Discussions

[What we have discussed during the meeting with client, an example could be found as follows.]

- The team reviewed the project brief and discussed the main objectives and expected features of the AI-powered Research Assistant.
- The team identified several requirements that need to be clarified with the client, including the target users, MVP scope, definition of an Australian researcher and expected role of RAG/GraphRAG.

Key Takeaways

[Key points we can take/learn/conclude from the meeting, an example could be found as follows.]

- OpenAlex could be investigated as a potential primary academic data source, with ORCID and Crossref used for additional information or verification.
- RAG and GraphRAG should currently be treated as possible technical approaches rather than confirmed requirements.
- The client needs to clarify the main user journey and MVP priorities before the technical design is finalised.

What Happened

- Preliminary project and domain research was completed.
- Preliminary research into Vexion AI and its potential context for the project was completed.
- The team prepared initial questions and discussion points for the first client meeting.
- The client was initially unable to confirm our group's project allocation, so the team contacted the tutor by email for clarification. Due to the time required to confirm the project allocation, the client meeting could not be completed during Week 2. The first client meeting has been carried over to Week 3.

What's Next

[Actions for the coming weeks, an example could be found as follows.]

Note: Each action must be tagged with one person's name and include a deliverable.]

- ☐ Joshua Morton is responsible for confirming the client meeting arrangement and communication before Week 3.
- ☐ Xiyuan Pan is responsible for completing the preliminary investigation of potential academic data sources and documenting the findings.

Weekly Client Meeting Minutes

Time:

Venue:

Meeting Minute Taker:

Attendances:

Apologies:

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?				
2	What is in progress?				
3	What is working well?				
4	What needs improvement?				
5	Reminders				
6	What needs to be completed before the next meeting?				
7	What's Next				
...					

Main Discussions**Key Takeaways****What Happened****What's Next**

Individual Progress Report

Name: Xiyuan Pan

Unikey: xpan0988

Student ID: 530667566

Goals *[What were your goals? These should be the ones outlined in last week's minutes]*

- Familiarise myself with the allocated AI-powered Research Assistant project and its requirements.
- Review the client and project background.
- Identify key questions to clarify with the client.
- Contribute to initial team planning and Week 2 administrative tasks.

Progress Made *[What progress was made? Are the goals satisfied?]*

- Reviewed the project brief and identified the main functional areas and evaluation requirements.
- Researched Vecton AI and its public technical/company background.
- Prepared and shared a structured list of questions for the first client meeting.
- Reviewed possible technical approaches and relevant graph/evidence-based architectural ideas.
- Participated in team discussions regarding client contact, meeting arrangements, communication, and project planning.
- Completed my Deed Poll for the group submission.

Blockers to Progress/Issues *[What stopped you from making progress? What issues need group or client decisions?]*

- There was uncertainty regarding the assigned client contact, as Bocheng was listed as our project contact but was initially unaware of the allocation. The team has asked course staff for clarification.
- Important requirements such as target users, MVP scope, data sources, ranking expectations, and whether GraphRAG is expected remain to be confirmed with the client.
- Detailed architecture and role allocation should not be finalized until these requirements are clarified.

Name: Kang Le Charles Lim

Unikey: klim0039

Student ID: 540375026

Goals *[What were your goals? These should be the ones outlined in last week's minutes]*

My goals for this week were to familiarise myself with the project and its requirements and get to know the team.

Progress Made *[What progress was made? Are the goals satisfied?]*

I attended this week's meeting and discussed the project planning. I submitted the deed poll.

Blockers to Progress/Issues *[What stopped you from making progress? What issues need group or client decisions?]*

Due to an unfortunate understanding, we couldn't meet the client earlier to discuss the project in-depth. Since we have no better understanding of what the client wants, we do not have a clear plan in terms of project planning and role allocations.

[Replicate this for each group member – up to one page for each group member]

Name:

Unikey:

Student ID:

Goals *[What were your goals? These should be the ones outlined in last week's minutes]*

Progress Made *[What progress was made? Are the goals satisfied?]*

Blockers to Progress/Issues *[What stopped you from making progress? What issues need group or client decisions?]*

[Replicate this for each group member – up to one page for each group member]

Name:

Unikey:

Student ID:

Goals *[What were your goals? These should be the ones outlined in last week's minutes]*

Progress Made *[What progress was made? Are the goals satisfied?]*

Blockers to Progress/Issues *[What stopped you from making progress? What issues need group or client decisions?]*

[Replicate this for each group member – up to one page for each group member]

Name:

Unikey:

Student ID:

Goals *[What were your goals? These should be the ones outlined in last week's minutes]*

Progress Made *[What progress was made? Are the goals satisfied?]*

Blockers to Progress/Issues *[What stopped you from making progress? What issues need group or client decisions?]*

